



## Table of Contents

---

### Volume I

<b>Executive Summary .....</b>	<b>ES-1</b>
<b>Introduction.....</b>	<b>1</b>
<b>1. Current Environment: Modernization Challenge.....</b>	<b>1-1</b>
1.1 Department and Federal Studies and Regulations.....	1-3
1.1.1 Internal Departmental Studies.....	1-3
1.1.2 Overview of Applicable Federal Regulations .....	1-7
1.2 Current Business Environment.....	1-10
1.2.1 Customer Needs .....	1-10
1.2.2 Gap Analysis .....	1-14
1.3 Current Technology Environment.....	1-20
1.3.1 Legacy Environment .....	1-20
1.3.2 Legacy Connectivity .....	1-34
1.4 Economic Justification for Change—SCI Business Case.....	1-34
1.4.1 Business Case Findings and Conclusions .....	1-35
1.4.2 Business Case Validation Activities .....	1-35
1.5 SCI Status—Beginning to Bridge the Gap.....	1-38
1.5.1 Interoperability Laboratory .....	1-39
1.5.2 Technology Advancements .....	1-44
1.5.3 Security Risks.....	1-47
<b>2. Service Center Vision .....</b>	<b>2-1</b>
2.1 Goals, Objectives, and Strategies .....	2-2
2.1.1 SCI Goals and Objectives .....	2-3
2.1.2 Strategies .....	2-7
2.2 Model Service Center.....	2-16
2.2.1 Model Service Center: Business .....	2-23
2.2.2 Model Service Center: Applications/Data.....	2-23
2.2.3 Model Service Center: Technology.....	2-28
2.2.4 Model Service Center Scenarios .....	2-30
2.3 Modernization Architecture .....	2-41
2.3.1 Business Architecture.....	2-42
2.3.2 Applications Architecture .....	2-65
2.3.3 Data Architecture .....	2-75
2.3.4 Technical Architecture .....	2-84
<b>3. Implementation Plan .....</b>	<b>3-1</b>
3.1 Phases .....	3-4
3.1.1 Phase I: Initial Integration and Testing .....	3-4
3.1.2 Phase II: Pilot Integration and Testing.....	3-6



## United States Department of Agriculture

---

3.1.3	Phase III: Virtual Service Center .....	3-6
3.1.4	Phase IV: Business Optimization.....	3-7
3.2	What Is Happening in Each of the Center Types in Each Phase?.....	3-7
3.3	How the Architectures Are Being Developed in Each Phase .....	3-21
3.3.1	Business Architecture.....	3-22
3.3.2	Application Architecture .....	3-41
3.3.3	Data Architecture .....	3-43
3.3.4	Technology Architecture.....	3-51
3.4	Projects .....	3-52
3.4.1	Conservation Area Resource Assessment and Analysis (CARAA).....	3-52
3.4.2	Service Center Information Management System (SCIMS).....	3-53
3.4.3	Conservation and Reserve Program .....	3-56
3.4.4	Customer Service Toolkit.....	3-58
3.4.5	Disaster Assistance.....	3-58
3.4.6	Lending Project .....	3-59
3.4.7	Paperwork Reduction .....	3-60
3.4.8	Risk and Productivity Assessment Project.....	3-61
3.4.9	Wetlands and Easements .....	3-62
3.4.10	Outreach to Under-Served Project .....	3-63
3.4.11	Resource Data Gateway .....	3-64
3.4.12	Demographic and Business Analysis Project.....	3-66
3.4.13	Land Use .....	3-67
3.4.14	Combined Administrative Management System-HR.....	3-68
<b>4.</b>	<b>Management Strategy and Processes.....</b>	<b>4-1</b>
4.1	SCI Organization.....	4-2
4.1.1	Introduction .....	4-2
4.1.2	Senior Management.....	4-2
4.1.3	SCI Oversight .....	4-3
4.1.4	Service Center Initiative Management .....	4-3
4.1.5	Program Management Office (PMO).....	4-5
4.1.6	Integration with the Support Services Bureau (SSB).....	4-5
4.1.7	Management Initiatives .....	4-6
4.2	Risk Management.....	4-11
4.2.1	SCI Risks.....	4-11
4.2.2	Project Lifecycle Review Process .....	4-12
4.2.3	Integration Center Process .....	4-13
4.2.4	Interoperability Lab Risk Mitigation.....	4-14
4.2.5	Pilot Testing .....	4-16
4.2.6	Business Case Process.....	4-16
4.2.7	Risk Review and Assessment.....	4-16
4.3	Management Controls .....	4-17
4.3.1	SCI Modernization Plan .....	4-17
4.3.2	Project Plans .....	4-18

---



---

4.3.3	Quality Control.....	4-18
4.3.4	Reports and Reviews.....	4-19
4.4	Management Processes .....	4-20
4.4.1	Resource Management .....	4-21
4.4.2	Acquisition Management .....	4-23
4.4.3	Administrative Management .....	4-25
4.5	SCI Communication Plan.....	4-26
4.6	Training .....	4-27
4.7	Conclusion.....	4-29

## Volume II (Appendices)

<b>Appendix A. Critical Success Attributes for Successful Implementation of One-Stop Service and Quality Customer Service at USDA Service Centers .....</b>	<b>A-1</b>
<b>Appendix B. Service Center Agencies' Legacy Hardware and Software Inventory .....</b>	<b>B-1</b>
<b>Appendix C. Service Center Agencies' Database and Applications Inventory ....</b>	<b>C-1</b>
<b>Appendix D. Service Center Pilot Architecture.....</b>	<b>D-1</b>
<b>Appendix E. Interoperability Lab Policies for Hardware Configuration and Application Submissions and Change Control Policy (Pilot Configuration Management Plan).....</b>	<b>E-1</b>
<b>Appendix F. Security Risk Assessment Report.....</b>	<b>F-1</b>
<b>Appendix G. Integrated SCI Project Plan .....</b>	<b>G-1</b>
<b>Appendix H. Integrated BPR Project Plan .....</b>	<b>H-1</b>
<b>Appendix I. Common Computing Environment (CCE) Project Plan .....</b>	<b>I-1</b>
<b>Appendix J. LAN/WAN/Voice (L/W/V) Project Plan.....</b>	<b>J-1</b>
<b>Appendix K. Data Management Project Plan .....</b>	<b>K-1</b>
<b>Appendix L. Other Documentation Relevant to SCI .....</b>	<b>L-1</b>
<b>Appendix M. List of Acronyms .....</b>	<b>M-1</b>
<b>Appendix N. Outreach Handbook Outline .....</b>	<b>N-1</b>
<b>Appendix O. CCE Implementation Phasing Strategy .....</b>	<b>O-1</b>
<b>Appendix P. Data Warehouse Strategy.....</b>	<b>P-1</b>
<b>Appendix Q SCI Project Schedules .....</b>	<b>Q-1</b>